

ADDENDUM NO. 1

Date: June 26, 2024

Issued By: Jordan & Bain Landscape Architects, Inc.
459 North Ventura Avenue; Ventura, CA 93001
(805) 642-3641 Phone; john@jordan-gilbert.com

Project: Lokker Park
Camarillo, California

Issued To: Pleasant Valley Recreation & Park District
For Review and Distribution

This Addendum forms a part of the Contract Documents and modifies the original Contract Documents as noted below. Acknowledge receipt of this Addendum in the space provided on the Form of Bid. Changes are indicated as Delta 1, dated June 26, 2024.

This Addendum consists of one (1) page.

- A. Sheet L2.1 – Existing Conditions and Removals Plan – PVRPD shall grub out existing turf area illustrated on west side of west sidewalk prior to arrival of Concrete Contractor. PVRPD will not complete fine grading and turf irrigation repair in this area until concrete demolition, tree removal, new concrete work, and tree irrigation system has been completed. Concrete Contractor should have easy access for form setting in this area.
- B. Sheet L3.1 – Staking Plan – correct typo on both bench details – backless bench should reference Detail #1, Sheet L4.2 and bench with back should reference Detail #2, Sheet L4.2.
- C. Proposed Project Schedule
 - 1. PVRPD shall rent construction fencing for duration of project. Contractor shall be responsible for repositioning and securing fencing as needed during scope of work.
 - 2. Mid-August – PVRPD Staff will remove existing playground equipment and sand media with defined playground area. Work shall be completed by August 31, 2024.
 - 3. Play and Park Structures pre-approved playground installation contractor shall begin work September 1, 2024, and be completed with new playground equipment and Fibar surface installation within playground limits.
 - 4. Awarded Contractor shall begin work October 1, 2024, and shall be completed by November 15, 2024 (weather permitting) or sooner, if possible.